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PROGRESS CONSTRUCTION PHOTOS 

CONSTRUCTION MEETING NOTES 

The sixth monthly construction meeting for the New Children's Wing project was held Monday, April 2nd in 
the Parlor. Representatives of the Contractor and the Architect, Bruce Higginbotham, Jay McCollum, and 
Hugh Kilpatrick III were present. The purpose of the meeting was to review the status of the project, 
discuss any construction issues, and review the project's schedule. Work was 55% complete. We 
discussed the fire alarm system and its requirements in detail. Work is progressing without any major 
setbacks. The work that was scheduled to be done in April was noted as follows: 

 Fire protection, HVAC, and electrical rough-in to be complete. 

 Mud bed work for the bathroom tile floors to be installed. 

 Finishing of the drywall to be complete. 

 Priming of the walls to be started. 

 Brickwork to be completed. 

 Stone veneer work to be started. 

 Storefront work to be started. 

 Anticipated completion date is projected for mid-July, 2009.  
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Status of other items to be done 

  
1. Remodeling of the Bell Hall kitchen 
As mentioned in the last update, we decided to subcontract this work internally. A committee of members, 
who use this kitchen frequently, will be asked to provide input on this project. This committee will be formed 
and ideas gathered in the next few months so we could possibly use subcontractors on-site that are 
working on the new Childrenôs Addition. 
 

2. Renovations to existing classrooms 
As with the Bell Hall Kitchen Committee, a separate group could also direct this project and use on-site subs. 
Schematic drawings exploring floor plan options are in progress. 
 

3. Fire alarm and security system for the existing building 
As mentioned in previous newsletters, we have been in contact with several local companies about 
installing a security system throughout the existing church. We will first need to meet with each company to 
discuss the available options and decide which are best for us. It is imperative that this system either be 
expandable into the new addition or mesh seamlessly with it. 
 

Capital Campaign Budget Update 

Project           Estimate  
New Childrenôs Wing w/ Elevator, Corridors, Canopies, Security/Fire Systems $1,953,000 
Architectôs Fee                                                                                                          $   176,000 
Builders Risk          $       8,000 
Replacement of Ceiling Insulation in FLC (complete actual cost)   $     17,000 
Remodeling of the Bell Hall Kitchen       $     60,000  
Renovations to Existing Classrooms       $     81,000 
New Church Sign on McFarland Boulevard      $     75,000 
Security System for Existing Building       $     10,000 
Contingency          $     70,000 
Total Budget:                                      $2,450,000  
Given To Date:                       $1,247,077 (51%)  
 

It is not too late to participate in the Capital Campaign.  
If you do not have a pledge card,  

please call the church office and one will be sent to you. 
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ñThank you for your support!ò ï ñMaking Room For Godò, Follow-up Committee 


